ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		**Team Project'**	**77 days?**	**Mon 23-01-30**	**Tue 23-05-16**		
2		**Deliverable 1**	**7 days**	**Mon 23-01-30**	**Tue 23-02-07**		
3		**Front Matter**	**0.01 days**	**Mon 23-01-30**	**Mon 23-01-30**		**Roberto**
4		Project Title	5 mins	Mon 23-01-30	Mon 23-01-30		Roberto
5		Date	1 min	Mon 23-01-30	Mon 23-01-30		Roberto
6		Team Name	1 min	Mon 23-01-30	Mon 23-01-30		Roberto
7		Names of Team Members	1 min	Mon 23-01-30	Mon 23-01-30		Roberto
8		Name of Client	1 min	Mon 23-01-30	Mon 23-01-30		Roberto
9		Client contact	1 min	Mon 23-01-30	Mon 23-01-30		Roberto
10		Statement about previouse work	2 mins	Mon 23-01-30	Mon 23-01-30		Roberto
11		Executive Overview	1 hr	Mon 23-01-30	Mon 23-01-30	3	Roberto
12		**Client Info Page**	**0.06 days**	**Mon 23-01-30**	**Mon 23-01-30**	**11**	
13		Description of client and users	30 mins	Mon 23-01-30	Mon 23-01-30		Farouk
14		Computer Skills of Clients	30 mins	Mon 23-01-30	Mon 23-01-30		Farouk
15		Business problem	30 mins	Mon 23-01-30	Mon 23-01-30		Farouk
16		**Team Page**	**0.04 days**	**Mon 23-01-30**	**Mon 23-01-30**	**12**	
17		Agenda of meetings	15 mins	Mon 23-01-30	Mon 23-01-30		Thang
18		Online Repositories	15 mins	Mon 23-01-30	Mon 23-01-30		Thang
19		Communicatio Strategies	20 mins	Mon 23-01-30	Mon 23-01-30		Thang
20		How we will meet	20 mins	Mon 23-01-30	Mon 23-01-30		Thang
21		Areas of Responsibility	15 mins	Mon 23-01-30	Mon 23-01-30		Thang
22		Contact Info	15 mins	Mon 23-01-30	Mon 23-01-30		
23		Project Plan					Farouk,Roberto,T
24		**Deliverable 2**	**7 days?**	**Mon 23-02-13**	**Tue 23-02-21**	**2**	
25		**Front Matter**	**0 days**	**Mon 23-02-13**	**Mon 23-02-13**		
26		Project Title					Thang
27		Date					Thang
28		Team Name					Thang
29		Names of Team Members					Thang
30		Name of Client					Thang
31		Client contact					Thang
32		Statement about previouse work					Thang
33		Executive Overview	1 day?	Mon 23-02-13	Mon 23-02-13		Thang
34		**Client/Business Info**	**0 days?**	**Mon 23-02-13**	**Mon 23-02-13**		
35		Descriptiopn of Ownizone domain					Farouk
36		Descriptio of Business environment					Farouk
37		Descriptio of client					Farouk
38		Business problem					Farouk
39		Open questions	1 day?	Mon 23-02-13	Mon 23-02-13		Roberto
40		Questionnaire	1 day?	Tue 23-02-14	Tue 23-02-14	39	Roberto
41		**Deliverable 2 checks**	**0 days?**	**Mon 23-02-13**	**Mon 23-02-13**		
42		Proper use of references					Roberto
43		Bibliography/ cited					Thang
44		Spelling, grammar and formatting					Farouk
45		**Deliverable 3**	**10 days?**	**Tue 23-02-21**	**Tue 23-03-07**	**24**	
46		**Front Matter**	**0 days**	**Tue 23-02-21**	**Tue 23-02-21**		
47		Project Title					Roberto
48		Date					Roberto
49		Team Name					Roberto
50		Names of Team Members					Roberto
51		Name of Client					Roberto
52		Client contact					Roberto
53		Statement about previouse work					Roberto
54		Executive Overview	1 day?	Wed 23-02-22	Wed 23-02-22		Roberto
55		**Business/Client Info**	**0 days?**	**Tue 23-02-21**	**Tue 23-02-21**		
56		Summary description of client					Farouk
57		Business problem					Farouk
58		Narrative description					Farouk
59		**Appendices**	**0 days?**	**Tue 23-02-21**	**Tue 23-02-21**		
60		Appendix 1					Thang
61		Appendix 2					Thang
62		Appendix 3					Thang
63		Appendix 4					Roberto
64		Appendix 5					Farouk
65		**Deliverable 3 Checks**	**0 days?**	**Tue 23-02-21**	**Tue 23-02-21**		
66		References/Ci cited					Roberto
67		Spelling, grammar and formatting					Farouk
68		**Deliverable 4**	**10 days?**	**Tue 23-03-07**	**Tue 23-03-21**	**45**	
69		**Front Matter**	**0 days**	**Tue 23-03-07**	**Tue 23-03-07**		
70		Project Title					Thang
71		Date					Thang
72		Team Name					Thang
73		Names of Team Members					Thang
74		Name of Client					Thang
75		Client contact					Thang

Project: Project Plan
Date: Tue 23-02-07

Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
76		Statement about previous work					Thang
77		Executive Overview	1 day?	Wed 23-03-08	Wed 23-03-08	69	Thang
78		**Business/Client Info**	**0 days?**	**Tue 23-03-07**	**Tue 23-03-07**		
79		Summary description of client					Farouk
80		Business problem					Farouk
81		Narrative Description					Farouk
82		**Appendices**	**3 days?**	**Wed 23-03-08**	**Fri 23-03-10**		
83		Appendix 1	1 day?	Wed 23-03-08	Wed 23-03-08	78	Farouk,Roberto
84		Appendix 2	1 day?	Thu 23-03-09	Thu 23-03-09	83	Farouk,Roberto,T
85		Appendix 3	1 day?	Fri 23-03-10	Fri 23-03-10	84	Farouk,Roberto,T
86		**Deliverable 4 Checks**	**0 days?**	**Tue 23-03-07**	**Tue 23-03-07**		
87		References, Bi cited					Thang
88		Spelling,gram					Roberto
89		**Deliverable 5**	**10 days?**	**Tue 23-03-21**	**Tue 23-04-04**	**68**	
90		Front Matter	1 day?	Wed 23-03-22	Wed 23-03-22		Roberto
91		Executive Overv	1 day?	Thu 23-03-23	Thu 23-03-23	90	Roberto
92		Revised Summary Narrative Description of Project	1 day?	Wed 23-03-22	Wed 23-03-22		Farouk
93		Business Problem	1 day?	Thu 23-03-23	Thu 23-03-23	92	Farouk
94		List of Usability Guidelines	1 day?	Fri 23-03-24	Fri 23-03-24	91	Roberto
95		Copies of Prototype Interfaces	1 day?	Wed 23-03-22	Wed 23-03-22		Thang
96		**Client Comment**	**0 days**	**Tue 23-03-21**	**Tue 23-03-21**		
97		Description of Process used to interact with					Farouk
98		Client comments on first prototype					Farouk
99		Client comments on second prototype (computer-ch					Farouk
100		Description of changes from one prototype to the next	1 day?	Thu 23-03-23	Thu 23-03-23	95	Thang
101		**Appendices**	**0 days**	**Tue 23-03-21**	**Tue 23-03-21**		
102		Appendix 1					Roberto,Thang
103		Appendix 2					Roberto,Thang
104		**Deliverable 5 Checks**	**0 days**	**Tue 23-03-21**	**Tue 23-03-21**		
105		References, Bibliography, Works Cited					Roberto
106		Spelling, Grammar, Formatting					Roberto
107		**Deliverable 6**	**6 days?**	**Tue 23-04-04**	**Tue 23-04-11**	**89**	
108		Front Matter	1 day?	Tue 23-04-04	Tue 23-04-04		Thang
109		Executive Overv	1 day?	Wed 23-04-05	Wed 23-04-05	108	Thang
110		Business Problem	1 day?	Tue 23-04-04	Tue 23-04-04		Farouk
111		Narrative Description of Database Design	1 day?	Wed 23-04-05	Wed 23-04-05	110	Farouk
112		**Appendices**	**0 days**	**Tue 23-04-04**	**Tue 23-04-04**		
113		Appendix 1					Farouk
114		Appendix 2					Thang
115		Appendix 3					Roberto
116		Appendix 4					Roberto
117		**Deliverable 6 Checks**	**0 days**	**Tue 23-04-04**	**Tue 23-04-04**		
118		References, Bibliography, Works Cited					Roberto,Thang
119		Spelling, Grammar, Formatting					Roberto,Thang
120		**Deliverable 7**	**26 days?**	**Tue 23-04-11**	**Tue 23-05-16**	**107**	
121		Front Matter	1 day?	Tue 23-04-11	Tue 23-04-11		Roberto
122		Executive Overv	1 day?	Wed 23-04-12	Wed 23-04-12	121	Roberto
123		Summary Description of the Client	1 day?	Tue 23-04-11	Tue 23-04-11		Farouk
124		Revised Summary Narrative Description of System	1 day?	Wed 23-04-12	Wed 23-04-12	123	Farouk
125		Client Comment	1 day?	Thu 23-04-13	Thu 23-04-13	124	Farouk
126		Decisions made regarding Design and implementation of System	1 day?	Tue 23-04-11	Tue 23-04-11		Thang
127		Description of Current Security Measures	1 day?	Thu 23-04-13	Thu 23-04-13	122	Roberto
128		**Future Work**	**0 days**	**Tue 23-04-11**	**Tue 23-04-11**		
129		UI improvem					Roberto
130		Unimplemente User Stories and Functions					Thang
131		Recommenda regarding future security measures to be taken					Roberto
132		Recommenda regarding unit and integration test strategies to be used					Thang
133		**Appendices**	**0 days**	**Tue 23-04-11**	**Tue 23-04-11**		
134		Appendix 1					Roberto
135		Appendix 2					Thang
136		Appendix 3					Farouk,Roberto,T
137		**Deliverable 7 Checks**	**0 days**	**Tue 23-04-11**	**Tue 23-04-11**		
138		References, Bibliography, Works Cited					Thang
139		Spelling, Grammar, Formatting					Farouk

Project: Project Plan
Date: Tue 23-02-07

Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress